COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 28/ 2001

ESTI MATE SUMVARY 13:11: 17
CONTI D: C13518 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13518-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIVE ALLOW 30 WORK DAYS
SHB5- DANI ELS PARK RD. PERCENT TIME: 100. 00 ORI G TI ME ALLOW 30 WORK DAYS
PROJIECT NO. SHE 0852- 087
SHB5- DANI ELS PARK RD.
NAVE OF ROAD: SHB5
PROQJIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 28/ 2001 DATE TI ME STARTED 04/16/2001
2500 E BRANNAN WAY DATE LET 02/ 08/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 14/ 2001 DATE TI ME SToPPED 06/29/2001
DATE CONTRACT EXECUTED  03/01/2001 DATE ACCEPTED 06/ 29/ 2001
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 04/ 16/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 366, 150. 34 PARTI Cl PATI NG $ 312, 456. 62 $ 63,029. 25
AWARD PRQJECT AMT: $ 308, 303. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 85. 349% TOTAL EARNI NGS 312, 456. 62 63, 029. 25
FUNDS AVAI LABLE: $ 53,693. 72 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 312, 456. 62 63, 029. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,600. 81 -64. 60
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 309, 855. 81 62, 964. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 309, 855. 81 62, 964. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62, 964. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13518-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT SHE 0852- 087 ESTI MATE NO. 0003 13:11: 17

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00035 *REMOVAL OF PIPE 40. 000 40. 000
LF 0. 000 0. 00
27. 00000 40. 000 1, 080. 00
0010 202-00090  *REMOVAL OF DELI NEATOR 5. 000 5. 000
EACH 0. 000 0.00
16. 00000 5. 000 80. 00
0015 202-00220 *REMOVAL OF ASPHALT MAT 460. 500 460. 500
sy -153. 500 -2,302.50
15. 00000 307. 000 4, 605. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 160. 000 160. 000
sy 0. 000 0.00
11. 00000 160. 000 1, 760. 00
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 2, 000. 000 0. 000
SF 0. 000 0. 00
1. 60000 0. 000 0. 00
0030 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 11. 000 0. 000
EACH 11. 000 539. 00
49. 00000 11.000 539. 00
0040 202-04001  *PLUG CULVERT 1. 000 1. 000
EACH 0. 000 0.00
540. 00000 1. 000 540. 00
0045 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE | N PLACE) 150. 000 75. 000
oy 75. 000 2, 250. 00
30. 00000 150. 000 4, 500. 00
0050 203-01500  *BLADI NG 10. 000 5. 000
HOUR 5. 000 875. 00
175. 00000 10. 000 1, 750. 00
0055 208-00011  *ERGCSI ON BALES (WEED FREE) 30. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13518-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0003 13:11:17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 500 550. 00
1, 100. 00000 0. 500 550. 00
0065 213-00002 *MULCH NG (WEED FREE HAY) 0. 500 0. 000
ACRE 0. 500 600. 00
1, 200. 00000 0.500 600. 00
0070 213-00061  *MJILCH TACKI FI ER 75. 000 0. 000
LB 75. 000 300. 00
4. 00000 75. 000 300. 00
0075 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 277.000 0. 000
cy 240. 000 9, 840. 00
41. 00000 240. 000 9, 840. 00
0080 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 14. 750 14. 750
TON 0. 000 0.00
350. 00000 14. 750 5,162. 50
0085 403-33711  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 4,088. 080 4,064. 830
TON 23. 250 906. 75
39. 00000 4,088. 080 159, 435. 12
0090 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 070. 000 2, 070. 000
GAL 0. 000 0.00
2.50000 2,070. 000 5,175. 00
0095 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 1. 300 1. 300
cy 0. 000 0. 00
1, 350. 00000 1. 300 1, 755. 00
0100 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 20. 000 0. 000
TON 20. 000 3, 400. 00
170. 00000 20. 000 3, 400. 00
0105 601-01050 *CONCRETE CLASS B (WALL) 3. 000 3. 000
cy -1.500 -2, 400. 00
1, 600. 00000 1. 500 2, 400. 00
0110 603-10180 *18 | NCH CORRUGATED STEEL Pl PE 50. 000 50. 000
LF 0. 000 0.00
81. 00000 50. 000 4, 050. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13518-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0003 13:11:17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 603-10240 *24 | NCH CORRUGATED STEEL Pl PE 4. 000 4. 000
LF 0. 000 0.00
150. 00000 4. 000 600. 00
0120 603-10300 *30 | NCH CORRUGATED STEEL Pl PE 6. 000 6. 000
LF 0. 000 0. 00
160. 00000 6. 000 960. 00
0125 603-30018 *18 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
450. 00000 1. 000 450. 00
0130 603-30024 *24 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0135 603-30030 *30 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
450. 00000 1. 000 450. 00
0140 604-00305 *INLET TYPE C (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 250. 000 0. 000
LF 250. 000 5, 000. 00
20. 00000 250. 000 5, 000. 00
0150 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 1. 000 1, 150. 00
0155 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0160 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 5. 000 0. 000
EACH 5. 000 7, 250. 00
1, 450. 00000 5. 000 7, 250. 00
0165 612-00001  *DELI NEATOR (TYPE I) 20. 000 0. 000
EACH 20. 000 440. 00
22. 00000 20. 000 440. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13518-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0003 13:11:17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00002  *DELI NEATOR (TYPE I1) 6. 000 0. 000
EACH 6. 000 132. 00
22. 00000 6. 000 132. 00
0175 612-00003  *DELI NEATOR (TYPE I11) 4. 000 0. 000
EACH 4. 000 88. 00
22. 00000 4. 000 88. 00
0180 614-00011  *SIGN PANEL (CLASS I) 47.500 0. 000
SF 47.500 665. 00
14. 00000 47.500 665. 00
0185 614-00012  *SIGN PANEL (CLASS I1) 35. 000 0. 000
SF 35. 000 595. 00
17. 00000 35. 000 595. 00
0190 614-00013  *SIGN PANEL (CLASS I11) 40. 000 0. 000
SF 40. 000 800. 00
20. 00000 40. 000 800. 00
0195 614-00200 *STEEL SIGN POST (U-2) 20. 000 0. 000
LF 20. 000 180. 00
9. 00000 20. 000 180. 00
0200 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 60. 000 0. 000
LF 60. 000 780. 00
13. 00000 60. 000 780. 00
0205 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 69. 000 0. 000
LF 69. 000 2, 622.00
38. 00000 69. 000 2, 622.00
0210 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 24. 000 0. 000
LF 24. 000 912. 00
38. 00000 24. 000 912. 00
0215 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0220 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
19, 300. 00000 1. 000 19, 300. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13518- Bl D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0003 13:11: 17

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 627-00005 *EPOXY PAVEMENT MARKI NG 122. 000 0. 000
GAL 112. 000 9, 128. 00
81. 50000 112. 000 9, 128. 00
0230 627-00011  *PAVEMENT MARKI NG PAI NT (WATERBORNE) 183. 000 183. 000
GAL 0. 000 0.00
27.00000 183. 000 4,941. 00
0235 630-00000 *FLAGG NG 636. 000 324. 000
HOUR 312. 000 8, 424. 00
27. 00000 636. 000 17,172. 00
0240 630-00007 *TRAFFI C CONTROL | NSPECTI ON 28. 000 6. 000
DAY 22.000 1, 320. 00
60. 00000 28. 000 1, 680. 00
0245 630-00012 *TRAFFI C CONTROL NMANAGENENT 30. 000 14. 000
DAY 11. 000 4,785. 00
435. 00000 25. 000 10, 875. 00
0250 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 2. 000 1. 000
EACH 0. 800 64. 80
81. 00000 1. 800 145. 80
0255 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 19. 000 9. 500
EACH 7.600 623. 20
82. 00000 17.100 1, 402. 20
0260 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 5. 000 2.500
EACH 2.000 164. 00
82. 00000 4. 500 369. 00
0265 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 96. 000 48. 000
SF 38. 400 768. 00
20. 00000 86. 400 1, 728. 00
0270 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 50. 000
EACH 40. 000 1, 080. 00
27. 00000 90. 000 2, 430. 00
0275 630-80380  *TRAFFI C CONE 200. 000 50. 000
EACH 40. 000 700. 00
17. 50000 90. 000 1, 575. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13518-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0003 13:11:17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70022 F/ A QIT PILOT 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70380 F/ A EROSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70002 F/ A ANTI Cl PATED CMO 25, 824. 220 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  365,935.34$ 63,029.25%  312,241.62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0300 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
215. 00000 1. 000 215. 00
CAT 0400  CURRENT AMT $ 215.00 $ 0.00% 215. 00
PROJECT TOTAL CURRENT AMI $ 366, 150.34 $ 63,029.25% 312, 456. 62




